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Agency Number: 310 Agency: Department of Corrections 

Project Number: 08-2-020  

Institution:  Mission Creek Corrections Center for Women (MCCCW) 

Project Title: 100-BED EXPANSION 

Bill Reference(s): Laws of 2007, Chapter 520, Section 2077 

         Laws of 2009, Chapter 497, Section 2064 

Contact: Kent Nugen, Chief of Capital Programs, (360) 725-8353, kdnugen@doc1.wa.gov 
 

 

Project Description: This project adds a new housing unit at the Mission Creek Corrections 

Center for Women, located near Belfair. Supporting the housing unit expansion are a new 

perimeter road, additional perimeter lighting, a service vehicle parking area, and a separate septic 

wastewater system. This housing project is the last phase of the work to achieve the planned 300-

bed capacity. 
 

Square feet: 12,806 
 

Scope Changes: Four additional sleeping rooms (16 beds) were provide as an alternate in the 

recently completed 120-bed project. We had to eliminate the four sleeping rooms due to a budget 

shortfall in Phase 1. The prison needed the16 beds in phase 2 to reach the planned 300-bed 

capacity.     
  

Project Total Cost: 

Phase Biennium Appropriation Amount 

Pre-Design 07-09 I 23 $          43,303 

Design 07-09 I 23 $        615,079 

Design 09-11 I 23R       $        204,631 

Construction 07-09 I 23 $        775,280 

Construction 09-11 I 23R $     4,160,645 

Other 07-09 I 23 $        107,401 

 Other 09-11 I 23R $        720,661    

Total   $     6,627,000    

MACC: $4,179,000  
 

Schedule: 

 Budget Schedule Actual/Forecast Variance (weeks) 

Pre-design Complete 8/15/07 1/11/08 21 

Start Design 10/16/07 10/16/07 0 

Bid Date 6/6/08 2/5/09 35 

Notice to Proceed 6/23/08 3/16/09  38 

50 Percent Complete 1/15/09 6/18/09  22 

Substantial Completion 6/15/09 11/25/09  23 

Final Acceptance 8/15/09 1/22/10  23 
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Project Status and Discussion of Critical Path for Construction:  

The discovery of a possible nesting area for the endangered Marbled Murrelet delayed this 

project for eight months while the Department of Natural Resources completed their survey for 

nesting sites. The study concluded that the Marbled Murrelet is not present near MCCCW. 

Construction is in the final stages of completion. 

 

The Project is on track to achieve LEED Silver. The USGBC has accepted 34 points as of Design 

Review. Once construction is complete the Construction Review Package will be sent to 

USGBC. State DOH has inspected and accepted the Large On-site Septic System. 
  

Contract Award History: 

A/E Agreement Amount Construction 

Contract 

(Excluding  

Sales Tax) 

Original Agreement   $        634,154  Bid Award Amount $      2,814,000                    

Amendments $       211,484    Change Orders $         284,432 

Pending Changes  $                  0                                                                                                                                                                       Pending Changes        $           47,927       

Total         $      845,638 Total           $     3,146,359 

Current Design 

Contingency 

 

$         36,686 

Current Construction 

Contingency 

 

$        208,656                     

 

Potential for Project Cost Overruns/Claims: None anticipated at this time. A dramatic decrease 

in construction costs offset the delay in advertising this project. 
 

Discussion of Project Quality: The Construction work is high quality. 

 

Project Photographs: See photos on the following pages. 
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Housing Unit viewed from northeast looking southwest 

       

 
 

 

Housing Unit viewed from southeast looking towards the existing Institution 
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Housing Unit Day Room viewed from inside entry doors looking towards the dual bathrooms 

 

 
 

 

View of Storm Water Pond  

 

   


